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Day Date Sub-activity group Location Venue Our contact Trainers Project Staff
Space Rental 
Y/N

Refreshment 
budget

MON 13-Jun-11 SO I, II Sombor Radmila
MON 13-Jun-11 AR I Arilje JVC
MON 13-Jun-11 SA I, II Sabac Sasa
TUE 14-Jun-11 PO I,II Pozarevac JVC
WED 15-Jun-11 VB I,II Kikinda
WED 15-Jun-11 BT I,II Backa Topola Radmila
WED 15-Jun-11 ZA I, II Zajecar JVC
WED 15-Jun-11 SU I,II,III, IV Subotica Olivera
THR 16-Jun-11 VB III,IV Kikinda JVC

THU 16-Jun-11 CA I,II Cacak
THU 16-Jun-11 VR I, II Vranje Milos
FRI 17-Jun-11 PI I,II Pirot
FRI 17-Jun-11 SU V Subotica
FRI 17-Jun-11 SP I,II,II,IV,V,VI Smederevska Palanka JVC
FRI 17-Jun-11 VR I, II Vrsac
FRI 17-Jun-11 CA III, IV Cacak
FRI 17-Jun-11 PA I, II A Pancevo
SAT 18-Jun-11 PA I,II Pancevo

MON 20-Jun-11 PR I, II Prokuplje JVC
MON 20-Jun-11 KS I, II,III Krusevac Marijana
TUE 21-Jun-11 SE I. II Senta
TUE 21-Jun-11 RU I, II Ruma Radmila

TUE 21-Jun-11 LO I, II Loznica
WED 22-Jun-11 KV I, II, Kraljevo JVC

THU 23-Jun-11 JA I,II,III Jagodina JVC

THU 23-Jun-11
SP VII, VIII, IX, X, XI, XII, 
XII Smederevska Palanka

Milos

FRI 24-Jun-11 KO I, II Kovin
FRI 24-Jun-11 NI I,II Nis Milos
FRI 24-Jun-11 VA I,II Valjevo
SAT 25-Jun-11 KN I,II Knic JVC
SAT 25-Jun-11 ML I,II Mladenovac
SAT 25-Jun-11 NI III, IV Nis Olivera
SAT 25-Jun-11 NE I,II Negotin
MON 27-Jun-11 NS I,II Novi Sad Radmila
MON 27-Jun-11 sve grupe zajedno Velika Plana
MON 27-Jun-11 BG I, II=PS I,II Padinska Skela
MON 27-Jun-11 TO I,II Topola JVC
TUE 28-Jun-11 VR I,II Vranje Milos
TUE 28-Jun-11 FT I, II Futog Radmila
TUE 28-Jun-11 BG I,II Padinska Skela/Beograd
WED 29-Jun-11 KI I, II Kikinda
WED 29-Jun-11 RU IV,V Ruma
WED 29-Jun-11 ZR I, II Zrenjanin
THU 30-Jun-11 AP I, II Apatin JVC
THU 30-Jun-11 LE I, II Leskovac
THU 30-Jun-11 UE I, II Uzice Sasa
FRI 1-Jul-11 AP III Apatin JVC
FRI 1-Jul-11 SM I,II Sremska Mitrovica ?
SAT 9-Jul-11 PO Zabari JVC
MON 11-Jul-11 PO Zagubica JVC
TUE 12-Jul-11 PO Kucevo
WED 13-Jul-11 PO Veliko Gradiste


